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       PART C – SCOPE OF WORK  
 

NOTICE 
The firm and any subcontractors awarded this project’s contract, as a result of this 

solicitation, are INELIGIBLE TO BID ANY SUBSEQUENT facility, lease and/or real estate 
development, construction management, and/or design/construction contract. 

 
Acceptance of this initial contract award for the new FBI Headquarters Consolidation 

Project (Project) shall PRECLUDE the contractor and any of the contractor’s subsidiaries 
and/or affiliates from providing any services to any entity other than the General Services 

Administration (GSA) regarding information developed by the contractor; or made 
available to the contractor under the contractor's current GSA contract. Further, the 
contractor, its employees, sub-consultants, agents and any and all other individuals 
supporting the contractor under this contract/project are specifically prohibited from 

releasing any information regarding this contract/project; any future associated 
contract/project; associated modifications; associated follow-on services with this 

contract/project; any information regarding modifications to this contract/project or future 
contract/project; information provided by the GSA or others in support of this 

contract/project, future contract/project, modifications thereto, or services provided under 
this contract/project; future contract/project and modifications thereto.  These 

prohibitions SHALL REMAIN IN EFFECT FOR A PERIOD OF FIVE (5) YEARS FOLLOWING 
THE COMPLETION of this contract. 

 
SCOPE OF WORK 
 
I. PROJECT IDENTIFICATION: 

Project Title:  Program Management Office (PMO) Services for the Federal Bureau 
of Investigation (FBI) Headquarters Consolidation Project (inclusive 
of all Exchange program activities) 

Buildings:  J. Edgar Hoover Building and New Site 
Location:  Washington, DC Metropolitan Area 
 

II. BACKGROUND: 
The FBI’s current headquarters housing is obsolete, inefficient, and expensive.  The aging J. Edgar 
Hoover Building (JEH) houses just 52% of headquarters staff with the remainder dispersed over multiple 
locations in the National Capital Region.  Current FBI headquarters facilities do not meet the Federal 
Government’s Interagency Security Committee (ISC) security standards.  A consolidated new FBI 
Headquarters will reduce space and real estate costs by improving space utilization and eliminating 
multiple inefficient locations.  The development of a state-of-art consolidated new FBI Headquarters facility 
complex will house approximately 11,055 personnel in a facility of 2.1 million RSF.  The complex shall 
consist, minimally of, a main consolidated FBI HQ building, remote delivery facility, security and access 
center, and conference center.  The planning and design shall consider operational requirements through 
the year 2030, and shall incorporate principles of sustainability, net-zero energy, external security 
considerations, life-cycle costing, and shall embrace the concepts of modularity and expandability without 
disruption to newly constructed or in-place operational capabilities.  The facility complex will include 
parking areas or a garage, a designated and secure service and loading dock area, and possible 
connection to an existing separate central utilities plant.  
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The costs of the consolidated FBI Headquarters facility will be supported by: (1) Fiscal Year (FY) 2016 
enacted funds from the Omnibus Consolidated Appropriations Act, which included $180 million in FBI 
construction funding, $135 million in resources made available from the FBI’s prior year balances, and $75 
million in GSA’s Federal Buildings Fund (FBF) construction funding; (2) the value realized from the 
exchange of the JEH; (3) the President’s FY 2017 budget proposal of $759 million in construction funding 
within the GSA FBF; and (4) the President’s FY 2017 budget proposal of $646 million in the FBI’s 
Construction account.  Combined, these funds should ensure that GSA is in a position to award the project 
on schedule in FY 2017, and support the design and construction of the full consolidation.  It is anticipated 
that outfitting and transition costs will be addressed by the FBI in future years. 
 
III. DESCRIPTION: 
(a) A firm fixed priced contract is anticipated to be awarded for the performance of Program Management 

Office (PMO) Services for the Federal Bureau of Investigation Headquarters Consolidation Project 
(inclusive of all Exchange program activities) located in the Washington, DC metropolitan area.  This 
project will entail the performance of program management services in the Program Management 
Office (PMO) of the complex multi-billion dollar real estate development program for the New FBI 
Headquarters Consolidation Project.  The program management office will focus on the successful 
delivery and outcome of the multi-billion dollar complex real estate development program and 
programmatic oversight on all phases of the project's life cycle.  The program includes several key 
components: a) real property transactions, b) acquisition of design and construction services, c) site 
acquisition, d) regulatory compliance, e) federal and exchange funding, f) real estate space and 
change management, g) stakeholder and general public communications, and h) transportation and 
environmental management.   The PMO will operate in a cross-collaboration, integrated approach to 
identify risks that may have impacts on other components of the project.  The PMO will serve to avoid 
disjointed decision-making and work to develop solutions that minimize impacts to other components 
of the project.  This approach positions GSA to perform at the highest levels possible.  
 

(b) The Government shall award a firm fixed priced contract. 
 
(c) Base contract award will be for non-severable Program Management Office services for a period of up 

to five (5) years.  
 
(d) Contract Options beyond the base contract award will be five one (1) year option of non-severable 

Program Management Office services. Subject to Availability of Funds. 
 

IV. STANDARD SERVICES: 
The contractor shall provide all management, supervision, labor, materials, supplies, and equipment 
(except as otherwise provided), and shall plan, coordinate and assure effective performance of all services 
described herein. The contractor will be required to provide program management office support services 
in accordance with the requirements of this solicitation.  The contractor is encouraged to furnish personnel 
that can work across the different areas of the scope and function as an integrated team. 
 
The contractor shall perform all standard services for the actual duration of the Program Management 
Office service’s Base Award period and all Option periods (if exercised) (Subject to Availability of Funds) 
within the time and material pricing established in the Pricing Section of this document.  
 
Standard services for the performance of Program Management Office (PMO) Services for the Federal 
Bureau of Investigation Headquarters Consolidation Project (inclusive of all Exchange program activities) 
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include, but are not limited to, oversight, evaluation, planning, communications, and reporting on key 
program components, such as: a) real property transactions, b) acquisition of design and construction 
services, c) site acquisition, d) regulatory compliance, e) federal and exchange funding, f) real estate 
space and change management, g) stakeholder and general public communications, and h) transportation 
and environmental management. 
 
The services which the contractor shall provide include, but are not limited to, those described or specified 
herein (including those reflected in the contractor’s proposal incorporated into this Contract by 
reference).  The services described or specified shall not be deemed to constitute a comprehensive 
specification having the effect of excluding services not specifically mentioned.  The contractor is required 
to furnish all other services necessary to fulfill the undertakings set out in the scope of work.  Services 
beyond those described herein shall be at the direction of, and with prior written approval of, the GSA 
Contracting Office.  Contractor services shall be as appropriate, adequate and necessary to ensure: 
 

 Review of a proposed strategy and tactical plans of action for consideration by GSA. 

 Revise, update, and validate as necessary FBI/GSA programmatic information. 

 Provide opinion as to whether the scope of the project will be achievable within budget and time 
constraints. 

 Support GSA to ensure that the Project is in compliance with program, concept, and other 
documentation prepared under this solicitation or by others as related to this project. 

 Support GSA to ensure that the project is in compliance with FBI project specific requirements. 

 Provide expert private and public sector real estate, construction, legal, financial and technical 
expertise to support, develop, and assist the Program Management Office in the development of 
the new FBI Headquarters. 

 
All services will be performed under the direction of the GSA CO and GSA COR or their designated 
representatives. The contractor agrees to furnish professional and responsible personnel to perform the 
contract services set forth in the most expeditious and economical manner consistent with interests of the 
GSA and the FBI. Contractor services shall be as appropriate, adequate, and necessary to ensure 
successful execution of the contract. The following scope of services describes the general areas of 
expertise, including but not limited to, specific tasks. 
 
Program Management: The contractor shall provide program management consisting of ongoing 
strategic planning and guidance, program analysis, financial planning and strategy, internal and external 
communication and reporting of any and all facets of the Federal Bureau of Investigation Headquarters 
Consolidation Project.  
 

 Facilitation for Project Authorizations and Approvals: Provide support, analysis, review, and 
comment to GSA in furtherance of GSA’s activities facilitating project authorization, appropriation, 
and approvals. This may include preparation of any presentations for GSA approval as needed for 
briefings to FBI, GSA, OMB, appropriate Congressional Committees and affected Representatives 
and Senators.  

 Provide Real Estate financial economic analysis review and comment to validate program is 
providing a best value to the Government based on location and economic structure. 

 Monitor program contract schedule performance, track/report trends, and analyze issues as 
required by GSA management. 

 Prepare project status reports for management, clients, or others and modifies schedules and 
plans as required.  

 Coordinate issues, actions, and approvals within the internal components of GSA. 



FBI HQ Consolidation – PMO Services 

Solicitation: GS-11-P-17-MK-C-0001 

29 November 2016 

 

_____________________________________________________________________________________________ 
 

 

PART C – SCOPE OF WORK 

Page 4 of 6 

 

 Maintain team/project outstanding issues logs and coordinate follow up as necessary. 

 Support GSA and coordinate with GSA and FBI in the phasing out of existing FBI leases. 
 
Procurement and Acquisitions: The contractor shall provide support services for conducting federal 
acquisition management activities. Responsibilities include contracting and acquisition management, 
acquisition planning assistance, market research, procurement strategy development. 
 

 Support the GSA CO and GSA COR and GSA in all acquisition/procurement matters relative to 
development contract(s) and any subsequent project acquisitions.  

 Provide contract administration support services, including assistance with reviewing contactor 
performance, developing contract modifications, and investigating reports of contact discrepancies. 

 Review all proposal offerors qualifications, financial reports, etc., and provide written 
recommendations to the GSA CO and GSA COR regarding award of the development contract. 

 The contractor shall review all GSA, FBI, and developer proposal documents, to include all plans 
and schedules and provide written recommendations to GSA. 

 The contractor shall provide technical expertise to GSA to prepare answers to bid/RFP questions. 

 The contractor shall provide technical expertise to GSA for the preparation of solicitation 
amendments. 
 

Claims: The contractor shall provide claims services when and as required by GSA for specific claims.  
For definition purposes, claims services apply to providing technical support in handling disputed matters 
once a contractor has made written demand for payment or other relief under the contract and submitted it 
to the GSA Contracting Officer for decision in accordance with the Contract Disputes Act of 1978. The 
definition of claims services for this specific contract also includes protests. Should any component of the 
project be protested, the contractor shall provide the same services for the protest as it would for a claim. 
In relation to claims/protest services, the contractor will review disputes and claims from the developer, A-
E and/or construction contractor(s) and render all assistance that the GSA requires, including, but not 
limited to, the following: 

 Furnishing reports with supporting information necessary to resolve disputes or defend against the 
claims. 

 Participation in meetings or negotiations with claimants. 

 Appearance in legal proceedings. 

 Preparation of cost estimates for use in claims negotiations. 

 Preparation of risk assessments/analyses relative to claim exposures. 

 Preparation of findings of fact and any other documentation required by GSA. 
 

Communications: The contractor shall provide necessary program management services required and/or 
assigned to support the GSA in developing reports, memos, and correspondence to create a record and 
history on all aspects of the Federal Bureau of Investigation Headquarters Consolidation Project.  

 Develop reports, memos, and correspondence to create a record and history supporting the GSA’s 
position. 

 Develop and implement a Government correspondence management system that will assist in 
tracking Government issues and facilitate timely responses to issues. 

 Prepare memoranda, written communications and reports as necessary to communicate and 
exchange information on a regular basis.  

 Participate in meetings with federal agencies, internal and external stakeholders as needed.  
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 Attend meetings, hold phone conversations as needed to assist in coordinating the resolution of 
any related issues and actions. 

 Maintain and update GSA’s FBI Headquarters Consolidation Project website. 
 

Financial Management: The contractor shall provide services to assist GSA in managing, monitoring and 
coordinating all activities related to maintaining and updating the Federal Bureau of Investigation 
Headquarters Consolidation Project’s Financials. 
 

 Provide expertise to develop, implement, and interpret highly complex financial projects in support 
of financial planning and control strategies for the project management team and on occasions 
other management officials outside the project. 

 Examine past and current budgets and research financial developments that affect spending. 
Analyze budget, Reimbursable Work Authorization (RWA) estimates and support data to assure 
government limitations/restrictions, determine availability of funds and offer 
advice/recommendations to distribute funds to ensure maximum utilization. 

 Provide insight and support for a full range of budget execution functions, resolve funding issues 
related to the accomplishment of assigned government mission, serve as a liaison between 
supported program offices. 

 Compile and review budgets using actual performance, previous budget figures, estimated 
revenue, expense reports and data sources to control funds and provide for proper financial 
administration. 

 Support the development and integration of program monthly and quarterly forecasts.  

 Maintain accurate records of expenditures, direct preparation of expenditure projections and 
conduct financial ratio analysis/reporting. 

 Provide routine monthly and quarterly reporting and analyses. Conduct complex financial analysis 
which includes risk and variance analysis. 

 Develop rolling forecast and provide recommendation of cost saving/profit generating opportunities 
to senior management.  

 Conduct and support ad-hoc reports to cost/control of project management teams. 

 Will be responsible for reconciliations and auditing of reimbursable and capital project funding. 
Contractor shall perform analytical research and studies subjects such as rates of return, 
depreciation, working capital, investments, and financial and expense comparisons. Analyze 
contractor charges relating to the project costs and verified accuracy of billings. Interface with 
counterparts in to resolve discrepancies.  

 Provide financial reports using various government financial systems. 

 Reconcile RWAs, Capital Project funds, and provide direct reporting to the project management 
team and clients upon request.  

 
Regulatory Compliance: The contractor shall supply program management services to assist GSA on 
site selection, the National Environmental Protection Act (NEPA) process, and with the Commission of 
Fine Arts (CFA), National Capital Planning Commission (NCPC), zoning and other jurisdictional regulatory 
approval process requirements for all program sites including the existing JEH FBI Headquarters building 
location. 
 

 Provide various coordination and management services related to assisting the GSA and planning 
consultants in meeting and obtaining regulatory requirements for NEPA as well as approval from 
National Capital Planning Commission (NCPC), Commission of Fine Arts (CFA), Local 
Government Officials as required by the Public Building Act of 1988, and State Historic 
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Preservation Officer (SHPO).  Responsibilities include the work with clients, consultants, resource 
agencies, and environmental and technical staff to prepare environmental documents.  Additional 
responsibilities include preparing proposals, tracking consultant budgets, NEPA and related 
schedules, scopes of work, and consultant management.  Experience in integrating NEPA, NHPA 
compliance and Master Planning in the National Capital Region is required. 

 Coordinate issues and actions between the GSA Offices of: Design and Construction, Planning 
and Design Quality, and Portfolio Management 

 Management of consultants supporting regulatory compliance and coordination with agency’s 
subject matter experts and compliance officers 

 Identify risks to the overall project schedule and to compliance 

 Working knowledge of Federal Highway Administration (FHWA) regulations and requirements 
related to transportation 

 Working knowledge of all resource areas including aquatic biology, wildlife, noise, air quality, 
wetlands, archeology/cultural resources, and other key areas is important.  Demonstrated technical 
proficiency in compilation, technical writing, document proofing, and production experience  

 Examines contract documents that include agreements, scopes of work, addendums, 
amendments, purchase order requests, and IGEs to ensure documents are complete and fully 
executed 
 

Document Management and Compliance: The contractor shall maintain accurate, automated and 
detailed written records of project progress and meetings during all phases. 

 All meetings shall be documented by formal "Minutes of Meetings".  The contractor shall submit the 
meeting minutes to the GSA’s CO and COR.  Monthly written progress reports shall be required. 

 Identify, implement and manage a document control system. Develop and implement an integrated 
electronic document management system that serves the entire project PMO. 

 Manage all aspects of document management including physical and electronic files and 
coordination with the required data systems software including ePM and/or other Government 
reporting systems. The contractor shall provide program management, project coordination, and 
integration support to GSA’s FBI HQ’s electronic project management system (ePM).  

 Develop and implement a government correspondence management system that will assist in 
tracking government issues and facilitate timely responses to the issues. 

 Maintain and update GSA’s FBI Headquarters Consolidation Project website. 

 


